

# Voluntary Sector SLA Funding Timeline 2017-2021

## **February – April 2016**

- Information for Members & Voluntary Sector
- Research & Development confirms process
  - Set up of Task & Finish Group



## **May 2016**

- Task & Finish Group

(To finalise recommendations put forward from Research & Development)



## **June 2016**

- Task & Finish Group report to Research & Development
- Research & Development report to Executive Committee



## **July 2016**

- Specifications published for SLAs 2017-2021  
(Will be available KBC website, press release, social media and flyers)



## **August 2016**

- Deadline for bids to be returned by end of August



## **September 2016**

- Officer panel evaluation of bids



## **October 2016**

- Recommended bids evaluated by member panel



## **November/December 2016**

- Recommended bids to Executive Committee for ratification



## **December 2016**

- Decisions for successful bids confirmed and applicants notified



## **April 2017**

- New SLAs commence 1<sup>st</sup> April 2017

\*Please note dates may be subject to slight changes